
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-139-554

ContractorType: PR

Contractor Name: Southern California Coastal Water Research 
Project (SCCWRP)

Contractor Department:

Street Address: 7171 Fenwick Lane

Suite:

City: Westminister

State: CA Zip: 92683-    

Project Number: 03-139-554

Project Name: San Gabriel River Watershed Water 
Quality Monitoring, Modeling and 
Analysis Program

Project 
Description:

Use both newly and previously collected data to characterize 
water quality throughout the watershed, identified sources, 
and evaluates effectiveness of management actions on water 
quality through development and use of dynamic water quality 
model.  Multiple impairments exist in river, estuary and along 
coast.  Will integrate with citizen monitoring recently funded 
by CalFed.

Problem 
Statement:

More than 20 miles of the SG River, are identified as 
impaired for water quality with respect to the waters' 
designated beneficial uses and, consequently, have been 
added to the 303(d) for nutrients, bacteria, metals, organic 
constituents and abnormal fish histology.

Watershed: San Gabriel River

Outcomes: Modeling

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $785,044

Grant Manager: M Jones

Eric Stein Kenneth Schiff

(714) 372-9233

erics@sccwrp.org

7149849699

Execution Date:  3/15/04 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $200,000

Fund Summary

$785,044.00

$417,535.20

$200,000.00

$59,303.80

Allocation

Used

Balance

Award Match

$367,508.80 $140,696.20
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-139-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

Preliminary Draft Work Plan 6/3/04 6/4/04 Yes

3.1 PAEP Draft 7/1/04 8/12/04 Yes

3.1 PAEP Final 7/30/04 8/13/04 Yes

4.1 QAPP Final 7/30/06 1/19/05 Yes

1.2 Quarterly Progress Reports 4/10/04 Yes

1.5 Contract Summary Form 3/15/04 4/13/04 Yes

1.6 Subcontractor Documentation and Subcontracts 3/15/04

1.7 Expenditure/Invoice Projections 4/10/04 4/25/06 Yes

1.8 Project Survey Form 3/1/06

2.1 Permits 6/30/04 3/15/04 Yes

2.2 Signed Access Agreements 6/30/06

5.1 Steering Committee Membership List 1/15/04 4/27/04 Yes

5.2 Meeting Minutes 4/10/04

6.2 Draft IPDD 7/30/04 7/15/04 Yes

6.3 Final IPDD 8/30/04 9/30/04 Yes

7.2 Training Materials 6/30/04 6/30/04

7.3 List of Trained Volunteers 2/1/06

8.3 Relational Database on CD 9/1/06

8.4 Draft Report of Data Collected 10/1/06

8.5 Final Report of Data Collected 12/1/06

9.1 List, Map, and Profile of Land Use Sampling Sites 9/30/05 10/20/05 Yes

9.3 Relational Database on CD 9/1/06

9.4 Draft Report of Data Collected 10/1/06

9.5 Final Report of Data Collected 12/1/05

10.3 Draft Summary Report 10/1/06

10.4 Final Summary Report 12/1/06

11.1 Description of Selected Management Actions 9/30/05

11.2 Summary of Expected Effects of each Management Action 2/15/06

11.3 Report/presentation to the Steering Committee 2/15/06

12.2 Draft Project Report 1/1/06

12.3 Final Project Report 3/1/06
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Project Summary: 03-139-554

Status report

6/29/06

Project is designed to integrate current monitoring efforts in the San Gabriel River and supplement these 
efforts where necessary.  Data will then be used to build models for the river to characterize it 
hydrologically and for water quality.

Grantee is finishing the monitoring and is working on the modeling.  Final report is anticipated to be on 
time.

Status

Type:

Date:

Subject:

Status:

Comments:
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